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ESTIMATE RUN 12/07/2005

ESTIMATE SUMMARY 15:08:36

CONTID: C12810         ESTIMATE NO: 0006 PROG 2002

PCN: 12810-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Kiowa Creek (W/O Wiggins) PERCENT TIME:

PROJECT NO: BR 0062-013                   

Kiowa Creek (W/O Wiggins)

NAME OF ROAD: 006I

PROJECT COUNTIES: MORGAN

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING 11/21/2005 DATE TIME STARTED 05/24/2005

14290 HILLTOP RD. DATE LET 04/21/2005 DATE WORK BEGAN

 DATE AWARDED 05/04/2005 DATE TIME STOPPED 11/21/2005

 DATE CONTRACT EXECUTED 05/18/2005 DATE ACCEPTED 11/21/2005

LONGMONT CO 80504     970/535-4657 DATE NOTICE TO PROCEED 05/24/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,564,667.69 PARTICIPATING $ $ 180,034.31

AWARD PROJECT AMT: 1,577,525.55 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

102 WORK DAYS

WORK DAYS100

100.00%

0.00

180,034.31

180,034.31

180,034.31

$

$

$

$

1,564,667.69

0.00

1,564,667.69

0.00

1,564,667.69

-23,662.88

0.00

1,541,004.81

0.00

AMOUNT DUE 1,541,004.81 180,034.31

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 180,034.31

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

102.0
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PCN: 12810-BID    ESTIMATE RUN 12/07/2005

PROJECT: BR 0062-013                   ESTIMATE NO: 0006 15:08:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF TREE STUMP 1.000 1.000

EACH 0.000 0.00

345.00000 1.000 345.00

202-00012  
 

0010 REMOVAL OF RIPRAP 133.000 133.000

SY  0.000 0.00

8.00000 133.000 1,064.00

202-00027  
 

0015 REMOVAL OF PIPE 135.000 106.000

LF  29.000 319.00

11.00000 135.000 1,485.00

202-00035  
 

0020 *REMOVAL OF ASPHALT MAT 4,441.000 4,441.000

SY  0.000 0.00

3.00000 4,441.000 13,323.00

202-00220  
 

0025 REMOVAL OF GROUND SIGN 6.000 6.000

EACH 0.000 0.00

25.00000 6.000 150.00

202-00810  
 

0030 *REMOVAL OF FENCE 2,934.000 2,201.000

LF  733.000 513.10

0.70000 2,934.000 2,053.80

202-01000  
 

0035 REMOVAL OF GUARDRAIL TYPE 3 142.000 142.000

LF  0.000 0.00

3.25000 142.000 461.50

202-01130  
 

0040 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 12,401.000 11,422.000

CY  979.000 3,181.75

3.25000 12,401.000 40,303.25

203-00060  
 

0045 PROOF ROLLING 5.000 5.000

HOUR 0.000 0.00

65.00000 5.000 325.00

203-01100  
 

0050 BLADING 4.000 3.000

HOUR 1.000 85.00

85.00000 4.000 340.00

203-01500  
 

0055 POTHOLING 4.000 4.000

HOUR 0.000 0.00

100.00000 4.000 400.00

203-01597  
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PCN: 12810-BID    ESTIMATE RUN 12/07/2005

PROJECT: BR 0062-013                   ESTIMATE NO: 0006 15:08:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 FILTER MATERIAL (CLASS A) 170.000 170.000

CY  0.000 0.00

40.00000 170.000 6,800.00

206-00510  
 

0065 *EROSION LOG (12 INCH) 60.000 0.000

LF  60.000 330.00

5.50000 60.000 330.00

208-00002  
 

0070 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

575.00000 1.000 575.00

208-00045  
 

0075 EROSION CONTROL SUPERVISOR 1.000 0.900

L S 0.100 250.00

2,500.00000 1.000 2,500.00

208-00200  
 

0080 RESET MAILBOX STRUCTURE (TYPE 1) 1.000 0.000

EACH 1.000 285.00

285.00000 1.000 285.00

210-00011  
 

0085 RESET GROUND SIGN 1.000 0.000

EACH 1.000 150.00

150.00000 1.000 150.00

210-00810  
 

0090 MODIFY STRUCTURE 1.000 0.000

EACH 1.000 4,000.00

4,000.00000 1.000 4,000.00

210-04025  
 

0095 *SEEDING (NATIVE) 3.500 0.000

ACRE 3.500 1,417.50

405.00000 3.500 1,417.50

212-00006  
 

0100 *SOIL PREPARATION (SPECIAL) 3.400 0.000

ACRE 3.400 7,990.00

2,350.00000 3.400 7,990.00

212-00047  
 

0105 *MULCHING (WEED FREE HAY) 3.300 0.000

ACRE 3.300 1,105.50

335.00000 3.300 1,105.50

213-00002  
 

0110 *MULCH TACKIFIER 700.000 0.000

LB  700.000 1,540.00

2.20000 700.000 1,540.00

213-00061  
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PCN: 12810-BID    ESTIMATE RUN 12/07/2005

PROJECT: BR 0062-013                   ESTIMATE NO: 0006 15:08:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SOIL RETENTION BLANKET (STRAW/COCONUT) 574.000 0.000

SY  574.000 975.80

1.70000 574.000 975.80

216-00041  
 

0120 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000

L S 0.000 0.00

6,500.00000 1.000 6,500.00

250-00010  
 

0125 AGGREGATE BASE COURSE (CLASS 6) 759.000 746.000

CY  13.000 325.00

25.00000 759.000 18,975.00

304-06007  
 

0130 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 28.770 25.450

TON 3.320 498.00

150.00000 28.770 4,315.50

403-00720  
 

0135 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 1,980.900 1,652.450

TON 328.450 12,809.55

39.00000 1,980.900 77,255.10

403-33741  
 

0140 GEOTEXTILE (EROSION CONTROL) (CLASS A) 1,040.000 1,040.000

SY  0.000 0.00

2.00000 1,040.000 2,080.00

420-00100  
 

0145 RIPRAP (12 INCH) 763.000 763.000

CY  0.000 0.00

37.00000 763.000 28,231.00

506-00212  
 

0150 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 3.700 0.000

TON 3.700 573.50

155.00000 3.700 573.50

507-00400  
 

0155 18 INCH CORRUGATED STEEL PIPE 140.000 100.000

LF  40.000 1,000.00

25.00000 140.000 3,500.00

603-10180  
 

0160 24 INCH CORRUGATED STEEL PIPE 114.000 114.000

LF  0.000 0.00

35.00000 114.000 3,990.00

603-10240  
 

0165 18 INCH STEEL END SECTION 8.000 6.000

EACH 2.000 350.00

175.00000 8.000 1,400.00

603-30018  
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PCN: 12810-BID    ESTIMATE RUN 12/07/2005

PROJECT: BR 0062-013                   ESTIMATE NO: 0006 15:08:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 24 INCH STEEL END SECTION 2.000 2.000

EACH 0.000 0.00

235.00000 2.000 470.00

603-30024  
 

0175 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 175.000 0.000

LF  175.000 2,756.25

15.75000 175.000 2,756.25

606-00301  
 

0180 GUARDRAIL TYPE 7 (SPECIAL) 82.000 0.000

LF  82.000 11,890.00

145.00000 82.000 11,890.00

606-00705  
 

0185 *TRANSITION TYPE 3G 4.000 0.000

EACH 4.000 4,400.00

1,100.00000 4.000 4,400.00

606-01370  
 

0190 *END ANCHORAGE (NONFLARED) 1.000 0.000

EACH 1.000 2,000.00

2,000.00000 1.000 2,000.00

606-02003  
 

0195 *END ANCHORAGE (FLARED) 3.000 0.000

EACH 3.000 4,545.00

1,515.00000 3.000 4,545.00

606-02005  
 

0200 *END POST 15.000 0.000

EACH 15.000 2,115.00

141.00000 15.000 2,115.00

607-00005  
 

0205 *CORNER AND LINE BRACE POST 4.000 0.000

EACH 4.000 624.00

156.00000 4.000 624.00

607-00010  
 

0210 *FENCE BARBED WIRE WITH METAL POSTS 2,051.000 0.000

LF  2,051.000 4,102.00

2.00000 2,051.000 4,102.00

607-01000  
 

0215 *FENCE COMBINATION WIRE WITH METAL POSTS 868.000 0.000

LF  868.000 4,426.80

5.10000 868.000 4,426.80

607-11200  
 

0220 *CURB TYPE 6 (SECTION M) 143.000 0.000

LF  143.000 500.50

3.50000 143.000 500.50

609-60011  
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PCN: 12810-BID    ESTIMATE RUN 12/07/2005

PROJECT: BR 0062-013                   ESTIMATE NO: 0006 15:08:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 DELINEATOR (TYPE I) 14.000 0.000

EACH 14.000 168.00

12.00000 14.000 168.00

612-00001  
 

0230 DELINEATOR (TYPE III) 2.000 0.000

EACH 2.000 44.00

22.00000 2.000 44.00

612-00003  
 

0235 EMBANKMENT PROTECTOR TYPE 5 1.000 0.000

EACH 1.000 1,100.00

1,100.00000 1.000 1,100.00

615-00050  
 

0240 *CONSTRUCTION SURVEYING 1.000 0.810

L S 0.190 2,470.00

13,000.00000 1.000 13,000.00

625-00000  
 

0245 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

71,863.00000 1.000 71,863.00

626-00000  
 

0250 *PAVEMENT MARKING PAINT (WATERBORNE) 29.200 0.000

GAL 29.200 1,489.20

51.00000 29.200 1,489.20

627-00011  
 

0255 *FLAGGING 115.000 115.000

HOUR 0.000 0.00

15.00000 115.000 1,725.00

630-00000  
 

0260 *TRAFFIC CONTROL INSPECTION 147.000 132.000

DAY 15.000 825.00

55.00000 147.000 8,085.00

630-00007  
 

0265 *TRAFFIC CONTROL MANAGEMENT 10.000 9.000

DAY 1.000 305.00

305.00000 10.000 3,050.00

630-00012  
 

0270 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 10.000 9.000

EACH 1.000 155.00

155.00000 10.000 1,550.00

630-80335  
 

0275 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 71.000 63.900

EACH 7.100 362.10

51.00000 71.000 3,621.00

630-80341  
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PCN: 12810-BID    ESTIMATE RUN 12/07/2005

PROJECT: BR 0062-013                   ESTIMATE NO: 0006 15:08:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 23.000 20.700

EACH 2.300 186.30

81.00000 23.000 1,863.00

630-80342  
 

0285 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 3.600

EACH 0.400 60.40

151.00000 4.000 604.00

630-80343  
 

0290 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.200 1,020.00

5,100.00000 2.000 10,200.00

630-80355  
 

0295 *DRUM CHANNELIZING DEVICE 50.000 45.000

EACH 5.000 130.00

26.00000 50.000 1,300.00

630-80360  
 

0300 *TRAFFIC CONE 84.000 75.600

EACH 8.400 42.00

5.00000 84.000 420.00

630-80380  
 

0305 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0310 F/A ASPHALT PAVEMENT INCENTIVE 451.780 0.000

F A 451.780 451.78

1.00000 451.780 451.78

700-70012  
 

0315 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0320 F/A ON-THE-JOB TRAINEE 570.000 188.800

F A 381.200 381.20

1.00000 570.000 570.00

700-70023  
 

0325 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0330 F/A TESTING LEAD PAINT ON BRIDGE RAIL 262.080 262.080

F A 0.000 0.00

1.00000 262.080 262.08

700-70035  
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PCN: 12810-BID    ESTIMATE RUN 12/07/2005

PROJECT: BR 0062-013                   ESTIMATE NO: 0006 15:08:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0450 F/A MCR # 1, NEUTRALIZE LEAD 1.000 1.000

F A 0.000 0.00

4,660.00000 1.000 4,660.00

700-70035  
 

CAT 0200 $84,248.23 398,595.06CURRENT AMT 398,595.06 $$

CAT NO0300 MAJOR STRUCTURE 

0340 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

54,651.00000 1.000 54,651.00

202-00400  
 

0345 STRUCTURE EXCAVATION 1,070.000 1,070.000

CY  0.000 0.00

3.75000 1,070.000 4,012.50

206-00000  
 

0350 STRUCTURE BACKFILL (FLOW-FILL) 550.000 550.000

CY  0.000 0.00

70.00000 550.000 38,500.00

206-00065  
 

0355 STRUCTURE BACKFILL (CLASS 2) 1,040.000 1,040.000

CY  0.000 0.00

3.25000 1,040.000 3,380.00

206-00200  
 

0360 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 300.000 300.000

TON 0.000 0.00

39.00000 300.000 11,700.00

403-33741  
 

0365 *STEEL PILING (HP 12X53) 4,426.000 4,426.000

LF  0.000 0.00

24.00000 4,426.000 106,224.00

502-11253  
 

0370 STRUCTURAL STEEL (GALVANIZED) 2,705.000 2,705.000

LB  0.000 0.00

3.50000 2,705.000 9,467.50

509-00001  
 

0375 *WATERPROOFING (MEMBRANE) 1,715.000 1,715.000

SY  0.000 0.00

7.35000 1,715.000 12,605.25

515-00120  
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PCN: 12810-BID    ESTIMATE RUN 12/07/2005

PROJECT: BR 0062-013                   ESTIMATE NO: 0006 15:08:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 MAJOR STRUCTURE 

0380 BRIDGE EXPANSION DEVICE (0-4 INCH) 80.000 0.000

LF  80.000 8,000.00

100.00000 80.000 8,000.00

518-01004  
 

0385 *CONCRETE CLASS D (BRIDGE) 970.000 970.000

CY  0.000 0.00

400.00000 970.000 388,000.00

601-03040  
 

0390 *REINFORCING STEEL 36,070.000 36,070.000

LB  0.000 0.00

0.70000 36,070.000 25,249.00

602-00000  
 

0395 *REINFORCING STEEL (EPOXY COATED) 143,404.000 143,404.000

LB  0.000 0.00

0.85000 143,404.000 121,893.40

602-00020  
 

0400 18 INCH CORRUGATED STEEL PIPE 10.000 0.000

LF  10.000 250.00

25.00000 10.000 250.00

603-10180  
 

0405 15 INCH PLASTIC PIPE 22.000 22.000

LF  0.000 0.00

55.00000 22.000 1,210.00

603-50015  
 

0410 VANE GRATE INLET SPECIAL 1.000 0.000

EACH 1.000 4,700.00

4,700.00000 1.000 4,700.00

604-25000  
 

0415 *BRIDGE RAIL TYPE 10M 787.000 0.000

LF  787.000 82,635.00

105.00000 787.000 82,635.00

606-11030  
 

0420 3 INCH ELECTRICAL CONDUIT (PLASTIC) 900.000 857.000

LF  43.000 172.00

4.00000 900.000 3,600.00

613-01300  
 

0425 *PRESTRESSED CONCRETE I (BT42) 1,700.000 1,700.000

LF  0.000 0.00

155.00000 1,700.000 263,500.00

618-00142  
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PCN: 12810-BID    ESTIMATE RUN 12/07/2005

PROJECT: BR 0062-013                   ESTIMATE NO: 0006 15:08:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 MAJOR STRUCTURE 

0455 ADDED ITEM (FOOT)/ ADDED ITEM / PILING CUT-OFFS 100.000 100.000

LF  0.000 0.00

19.20000 100.000 1,920.00

900-00012  
 

CAT 0300 $95,757.00 1,141,497.65CURRENT AMT 1,141,497.65 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0430 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,000.00000 1.000 12,000.00

620-00002  
 

0435 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

11,000.00000 1.000 11,000.00

620-00012  
 

0440 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

620-00020  
 

0445 F/A PHONE SERVICE LONG DISTANCE (CE) 74.980 45.900

F A 29.080 29.08

1.00000 74.980 74.98

700-70220  
 

CAT 0400 $29.08 24,574.98CURRENT AMT 24,574.98 $$

PROJECT TOTAL 180,034.31 $ 1,564,667.69CURRENT AMT 1,564,667.69 $$


